

DCP 268 Work Plan

No.	Event	Target Date
1.	First Working Group meeting	12 April 2016
2.	Working Group to develop a paper based on a MIG paper.	April 2016
3.	ElectraLink to draft a consultation and circulate to Working Group members for review.	Mid – late April
4.	ElectraLink updates consultation document and circulates to group for final sign off	Late April 2016
5.	Consultation Document issued for a period of three weeks	Early May 2016
6.	Consultation Responses due [based on three week consultation period]	Late May 2016
7.	Electralink collates consultation responses and circulates to Working Group members	Late May 2016
8.	Meeting to review consultation responses	Late May – Early June 2016
9.	Implement changes to legal text in light of consultation responses	Early June 2016
10.	Legal text issued to the DCUSA legal consultant for review	Early June 2016
11.	Electralink to draft Change Report and circulate to Working Group	June 2016
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	June 2016
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	Early July 2016
14.	Change Report submitted to DCUSA Panel (Panel paper day)	13 July 2016
15.	DCUSA Panel approves Change Report	20 July 2016
16.	Change Report issued for voting	22 July 2016 2016
17.	Voting Closes (three weeks)	12 August 2016
18.	Change Declaration issued	16 August 2016
19.	Ofgem Decision	20 September 2016
20.	Implementation Date	01 April 2018